Gilbert River Dam – 600 000 ML Storage
Estimate

ESC 1/3/2011
Earth and Rock Dam
	Description
	Unit
	Quantity
	Rate $
	Amount

	Direct Costs
	
	
	
	

	
	
	
	
	

	Erosion and Sediment Control Works
	Item
	1
	 
	250 000

	Environmental protection and monitoring
	Item
	1
	 
	200 000

	Plant mobilisation 
Excl RCC/Batch
	Item
	1
	
	500 000

	Plant demobilisation 

Excl RCC/Batch
	Item
	1
	
	500 000

	
	
	
	
	

	Clear Site and Inundated Area
	ha
	3 000
	1000
	3 000 000

	
	
	
	
	

	Site Access Road
	km
	10
	50 000
	  500 000

	
	
	
	
	

	Concrete Aggregate Preparations
	Item
	1
	 
	1 050 000

	
	
	
	
	

	Haul Roads
	km
	2
	200 000
	   400 000

	
	
	
	
	

	Concrete Plant Operations
	Item
	1
	 
	1 600 000

	
	
	
	
	

	River Care and Diversion
	Item
	1
	 
	2 900 000

	
	
	
	
	

	Foundation Excavation and Preparation
	Item
	1
	 
	  750 000

	
	
	
	
	

	Foundation Grouting & Barrier
	Item
	1
	 
	3 000 000

	
	
	
	
	

	Earth & Rock Dam
	Item
	 
	 
	40 000 000

	
	
	
	
	

	Spillway
	Item
	 
	 
	20 000 000

	
	
	
	
	

	Outlet works -Concrete
	m 3
	9 600
	1 136
	10 900 000

	
	
	
	
	

	Outlet works - Metalwork
	tonne
	151
	13 245
	2 000 000

	
	
	
	
	

	Outlet Works – M&E
	Item
	2
	970 000
	1 940 000

	
	
	
	
	

	Site Services
	Item
	1
	 
	1 500 000

	
	
	
	
	

	Sub Total
	
	
	
	90 240 000

	
	
	
	
	

	Indirect Costs
	
	
	
	

	
	
	
	
	

	Site Overheads 
	5% Direct 
	
	
	4 500 000

	- WHS
	
	
	
	

	- Environmental Compliance
	 
	
	
	 

	- Insurance
	
	
	
	

	- Wet Weather
	 
	
	
	 

	
	
	
	
	

	Camp Costs
	Item
	
	
	4 700 000

	
	
	
	
	

	Profit and offsite oveheads
	10% Direct 
	
	
	9 000 000

	
	
	
	
	

	Sub Total
	
	
	
	18 200 000

	
	
	
	
	

	Owner Costs
	
	
	
	

	
	
	
	
	

	Concept/Preliminary Design
	Item
	1
	 
	1 000 000

	Hydrology
	Item
	1 
	 
	   350 000

	Hydraulic modelling
	Item
	1
	 
	   500 000

	Geotech
	Item
	1
	 
	1 500 000

	Final Design
	3% Direct
	Amount
	 
	2 700 000

	RCC Mix Design
	Item 
	1
	 
	   500 000

	EIS
	Item
	1
	 
	7 000 000

	CHMP
	Item
	1
	 
	3 300 000

	ECI costs
	Item
	1
	 
	   500 000

	Land Acquisition 
	Item
	1
	 
	5 250 000

	Compensation
	Item
	1
	 
	3 000 000

	Consultation
	Item 
	1
	 
	   400 000

	Commissioning
	0.5% Direct 
	
	
	   472 000

	Legal
	Item
	1
	 
	500 000

	Compliance
	Item
	1
	
	400 000

	Insurance
	0.75% Direct 
	1
	
	700 000

	LS Levee
	0.35% Direct
	1
	
	320 000

	Sub Total
	
	
	
	28 392 000

	
	
	
	
	

	Total 
	
	
	
	136 832 000

	Contingency
	
	30% 
	
	41 000 000

	Total
Incl contingency
	
	
	
	177 832 000

	Total Project Cost
	
	
	
	178 000 000


