Peter Gilbey

Gilbert River Dam – 300 000 ML Storage
Estimate

PG 2/11/2010

Based on SunWater Estimate – Aug 2010

	Description
	Unit
	Quantity
	Rate/Amount $
	$Amount(including 30% contingency) 

	Direct Costs
	
	
	
	

	
	
	
	
	

	Initial works
	
	
	
	

	Plant mobilisation, excl RCC and batch plants
	Item 
	1
	750 000
	975 000

	Plant demobilisation

Excl RCC and batch plants
	Item 
	1
	750 000
	975 000

	Erosion and Sediment Control Works
	Item
	1
	240 000
	312 000

	Environmental protection and monitoring
	Item
	1
	200 000
	260 000

	
	
	
	
	

	Clear Site and Inundated Area
	ha
	3 000
	1 700
	6 630 000

	
	
	
	
	

	Site Access Road
	km
	25
	500 000
	16 250 000

	
	
	
	
	

	Road Relocation
	Item 
	
	6 000 000
	7 800 000

	
	
	
	
	

	Concrete Aggregate Preparations
	Item
	1
	1 050 000
	1 365 000

	
	
	
	
	

	Haul Roads
	km
	10
	640 000
	8 320 000

	
	
	
	
	

	Concrete Plant Operations
	Item
	1
	1 600 000
	2 080 000

	
	
	
	
	

	River Care and Diversion
	Item
	1
	2 900 000
	3 770 000

	
	
	
	
	

	Foundation Excavation and Preparation
	Item
	1
	6 820 000
	8 866 000

	
	
	
	
	

	Foundation Grouting
	Item
	1
	1 100 000
	1 430 000

	
	
	
	
	

	RCC Dam
	m 3
	225 000
	200
	58 500 000

	
	
	
	
	

	Spillway
	m 3
	8 400
	760
	8 300 000

	
	
	
	
	

	Outlet works –Concrete structures
	m 3
	9 600
	1 136
	14 170 000

	
	
	
	
	

	Outlet works - Metalwork
	tonne
	151
	13 245
	2 600 000

	
	
	
	
	

	Outlet Works – M&E
	Item
	2
	1 470 000
	3 822 000

	
	
	
	
	

	Fish Lift
	Item
	1
	7 180 000
	9 334 000

	
	
	
	
	

	Fish Lock
	Item
	1
	675 000
	878 000

	
	
	
	
	

	Site Services
	Item
	1
	1 500 000
	1 950 000

	
	
	
	
	

	Sub Total
	
	
	
	158 587 000

	
	
	
	
	

	Indirect Costs
	
	
	
	

	Site Overheads
	Item
	1
	19 000 000
	24 700 000

	Construction Camp
	Item
	1
	10 280 000
	13 364 000

	Profit and offsite overheads
	Item
	1
	15 587 000
	20 263 000

	
	
	
	
	

	Sub Total
	
	
	
	58 327 000

	
	
	
	
	

	Owner Costs
	
	
	
	

	
	
	
	
	

	Concept/Preliminary Design
	Item
	1
	2 000 000
	2 600 000

	Hydrology
	Item
	1 
	350 000
	385 000

	Geotech
	Item
	1
	5 000 000
	6 500 000

	Final Design
	% Direct Costs
	3%
	4 758 000
	6 185 000

	RCC Mix Design
	Item 
	1
	800 000
	1 040 000

	Hydraulic modelling
	Item
	1
	500 000
	650 000

	ECI Costs
	Item
	1
	1 035 000
	1 345 000

	Risk Pool
	Item
	1
	6 500 000
	8 450 000

	EIS
	Item
	1
	7 000 000
	9 100 000

	CHMP etc
	Item
	1
	5 750 000
	7 475 000

	Land Acquisition 
	Item
	1
	5 250 000
	6 825 000

	Compensation
	Item 
	1
	3 150 000
	4 095 000

	
	
	
	
	

	Compliance 
	Item
	1
	400 000
	520 000

	Principal’s Insurance
	% Direct Costs
	0.75%
	1 169 000
	1 520 000

	LS Levee
	% Direct Costs
	0.35%
	545 000
	708 000

	Commissioning
	% Direct Costs
	0.5%
	793 000
	1 031 000

	
	
	
	
	

	Sub Total
	
	
	
	58 429 000

	
	
	
	
	

	
	
	
	
	

	Total Project Cost
	
	
	
	275 343 000


