Gilbert River Dam – 300 000 ML Storage
Estimate

PG 2/11/2010

Based on SunWater Estimate – Aug 2010

	Description
	Unit
	Quantity
	Rate $
	Amount

	Direct Costs
	
	
	
	

	
	
	
	
	

	Initial works
	
	
	
	

	Erosion and Sediment Control Works
	Item
	1
	250 000
	250 000

	Environmental protection and monitoring
	Item
	1
	200 000
	200 000

	
	
	
	
	

	Clear Site and Inundated Area
	ha
	1500
	500
	750 000

	
	
	
	
	

	Site Access Road
	km
	25
	200 000
	5 000 000

	
	
	
	
	

	Road Relocation
	km
	20
	200 000
	4 000 000

	
	
	
	
	

	Concrete Aggregate Preparations
	Item
	1
	1 050 000
	1 050 000

	
	
	
	
	

	Haul Roads
	km
	10
	400 000
	4 000 000

	
	
	
	
	

	Concrete Plant Operations
	Item
	1
	1 600 000
	1 600 000

	
	
	
	
	

	River Care and Diversion
	Item
	1
	2 900 000
	2 900 000

	
	
	
	
	

	Foundation Excavation and Preparation
	Item
	1
	6 800 000
	6 800 000

	
	
	
	
	

	Foundation Grouting
	Item
	1
	1 100 000
	1 100 000

	
	
	
	
	

	RCC Dam
	m 3
	225 000
	200
	45 000 000

	
	
	
	
	

	Spillway
	m 3
	7 230
	760
	5 500 000

	
	
	
	
	

	Outlet works -Concrete
	m 3
	9 600
	1 136
	10 900 000

	
	
	
	
	

	Outlet works - Metalwork
	tonne
	151
	13 245
	2 000 000

	
	
	
	
	

	Outlet Works – M&E
	Item
	2
	970 000
	1 940 000

	
	
	
	
	

	Site Services
	Item
	1
	1 500 000
	1 500 000

	
	
	
	
	

	Sub Total
	
	
	
	94 490 000

	
	
	
	
	

	Indirect Costs
	
	
	
	

	
	
	
	
	

	Site Overheads 
	10% Direct Costs
	
	
	9 449 000

	
	
	
	
	

	WHS
	Item
	
	
	600 000

	
	
	
	
	

	Environmental Compliance
	Item
	
	
	250 000

	
	
	
	
	

	Insurance
	Insurances
	
	
	1 200 000

	
	
	
	
	

	Wet Weather
	Item
	
	
	800 000

	
	
	
	
	

	Camp Costs
	5% Direct Costs
	
	
	4 724 000

	
	
	
	
	

	Diesel Generator
	
	
	
	1 000 000

	
	
	
	
	

	Profit and offsite oveheads
	10% Direct Costs
	
	
	9 449 000

	
	
	
	
	

	Sub Total
	
	
	
	27 472 000

	
	
	
	
	

	Owner Costs
	
	
	
	

	
	
	
	
	

	Concept/Preliminary Design
	Item
	1
	2 000 000
	2 000 000

	Hydrology
	Item
	1 
	350 000
	350 000

	Geotech
	Item
	1
	1 500 000
	1 500 000

	Final Design
	3% Direct Costs
	Amount
	
	

	RCC Mix Design
	Item 
	1
	500 000
	500 000

	EIS
	Item
	1
	7 000 000
	7 000 000

	CHMP
	Item
	1
	3 300 000
	3 300 000

	Land Acquisition 
	Item
	1
	5 250 000
	5 250 000

	Consultation
	Item 
	1
	400 000
	400 000

	Commissioning
	0.5% Direct Costs
	
	
	472 000

	Sub Total
	
	
	
	20 772 000

	Contingency
	
	20% Direct Costs
	
	18 898 000

	
	
	
	
	

	Total Project Cost
	
	
	
	161 632 000


